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Attention: Jim Hahnenberg 
Remedial Project Manager 

Fred Micke 
On-Scene Coordinator 

us EPA RECORDS CENTER REGION 5 

428740 

Subject: Monthly Progress Report for December 2009 
RI/FS and Removal Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (0U3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Micke: 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), as well as Article VIII, Paragraph 20 of the 
Administrative Settlement Agreement and Order on Consent for Removal Action (RA), at the above-
referenced Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. (Haley & Aldrich) 
is hereby submitting the monthly progress report for work performed on the RI/FS and Removal Action 
during December 2009. 

1. Activities Completed During This Reporting Period: 

The Scott Fetzer Company submitted the November 2009 monthly progress report to USEPA on 
December 10, 2009. On December 14, 2009, mitigation system checks were performed at  

. The mitigation systems were inspected and found to be in 
proper working order, and negative pressure was verified beneath the concrete slab at each Affected 
Property. 

. 2. Summary of Collected Data: 

Haley & Aldrich has received and validated the final analytical laboratory reports related to the Former 
Annex/CDF peruneter soil sampling completed during November 9-12, 2009. We anticipate the soil 
sample summary report will be submitted to USEPA during the next reporting period. 

3. Documents Completed and Submitted During this Reporting Period: 

No documents were completed or submitted during this reporting period. 
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4. Problems Encountered During this Reporting Period: 

Problems were not encountered during this reporting period. 

5. Scheduled Activities for the Next Reporting Period: 

There are no scheduled activities for the next reporting period. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Scott Fetzer proposes no changes at this time to proposed or approved work plans or schedules. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH, INC. 

Ra-t 

Eric Pigati, P.G. 
Senior Hydrogeologist 
Project Coordinator 

United States Environmental Protection Agency; Attn: Larry Johnson, Esq. 
Michigan Department of Environmental Quality; Attn: Deborah Larsen 
Jones Day; Attn: Stephen Giblin, Esq. 
The Scott Fetzer Company; Attn: Patricia Scanlon, Esq. 
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